
9/1/2016 20160901

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

CNQ170 Pay Period:  9/1/2016Contract: Estimate Number: 0003 to  09/01/2016Estimate Type: Progress Estimate Approved:Yes

Eubank Asphalt Paving & SealingContractor:

Contractor's
Address:

BOX 190
CHARLOTTE,  TN   37036

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

05/13/2016

06/02/2016

06/15/2016

07/21/2016

%

$0.00

50.0

30.0

30.0

60.00

%Percent Complete($):

%Percent Behind:

LEWIS

---

Date Notice to Proceed: 07/21/2016

09/08/2016

08/19/2016

08/24/2016

$690,367.26

$591,939.20

$729,311.18 $76,787.12$652,524.06

$0.00

$0.00Test Report Payment Adjustments:

$729,311.18 $652,524.06 76,787.12

$729,311.18 $76,787.12$652,524.06

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The resurfacing on U.S. 412 (S.R. 20)

122.19

20160901

Project(s): 51001-3219-94, 51001-8219-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH/HSIP-20(66)10.86 3426346,148.8451001-3219-94 00From Perry County Line (L.M. 0.00) to West Linden Avenue (L.
NH/HSIP-20(66)89.14 72269270,638.2851001-8219-14 20The resurfacing on U.S. 412 (S.R. 20) from the Perry County

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

51001-3219-94 0100 9015 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

51001-8219-14 0100 9016 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $420.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

51001-3219-94 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

51001-8219-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90100100

6,499.366,499.360

6,499.366,499.360
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

51001-3219-94 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

51001-8219-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

51001-3219-94 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $14.00

0.000

0.000

$0.00

$0.00

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

51001-8219-14 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,126.000 $14.00

0.000

561.410

$0.00

$7,859.74

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D

51001-8219-14 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $50.00

0.000

295.440

$0.00

$14,772.00

307-01.07 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M

51001-8219-14 0100 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

51001-8219-14 0100 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90070100

102.96102.960

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

51001-8219-14 0100 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

51001-8219-14 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

29.000 $400.00

0.000

7.470

$0.00

$2,988.00

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)

51001-8219-14 0100 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

51001-8219-14 0100 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

51001-8219-14 0100 0040 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,338.000 $62.90

0.000

7,115.950

$0.00

$447,593.26

411-01.10 ACS MIX(PG64-22) GRADING D

51001-8219-14 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

51001-3219-94 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

51001-8219-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.30 RIDEABILITY DEDUCTION

51001-8219-14 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

51001-8219-14 0100 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 Anti-Strip AdjustmentADJUSTMENT90020100

3,626.133,626.130

0.000.000

51001-8219-14 0100 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

51001-3219-94 0100 9501 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $678.68

9.060

9.060

$6,148.84

$6,148.84

411-12.03 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 101,375.36101,375.36 101,375.360.0051001-8219-14 0100 9502 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $0.47

101,375.360

101,375.360

$47,646.42

$47,646.42

415-01.02 COLD PLANING BITUMINOUS
PAVEMENT

51001-3219-94 0100 9017 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $34.38

0.000

0.000

$0.00

$0.00

705-01.13 ROCK DRILLING FOR GUARDRAIL
POST

51001-3219-94 0100 9503 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $17.19

0.000

1,750.000

$0.00

$30,082.50

705-02.02 SINGLE GUARDRAIL (TYPE 2)

51001-3219-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $2,000.00

0.000

10.000

$0.00

$20,000.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

51001-3219-94 0100 0030 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $2.00

0.000

2,228.000

$0.00

$4,456.00

706-01 GUARDRAIL REMOVED

51001-8219-14 0100 0050 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.00

0.000

1.000

$0.00

$4,500.00

712-01 TRAFFIC CONTROL

51001-8219-14 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $5.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

51001-8219-14 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

51001-8219-14 0100 0080 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,096.000 $5.00

0.000

742.333

$0.00

$3,711.67

712-06 SIGNS (CONSTRUCTION)

51001-3219-94 0100 0040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

460.000 $32.00

0.000

441.000

$0.00

$14,112.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

51001-8219-14 0100 0090 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $30.00

0.000

355.000

$0.00

$10,650.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

51001-8219-14 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

290.000 $15.00

0.000

261.000

$0.00

$3,915.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

51001-8219-14 0100 0110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $150.00

0.000

6.000

$0.00

$900.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

51001-8219-14 0100 9503 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $750.00

21.990

21.990

$16,492.50

$16,492.50

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 11/03/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 7.517.51 0.000.0051001-8219-14 0100 0120 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $5,200.00

0.000

7.509

$0.00

$39,046.80

716-12.02 ENHANCED FLATLINE THERMO
PVMT MRKNG (6IN LINE)

51001-8219-14 0100 0130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.400 $2,300.00

0.000

10.960

$0.00

$25,208.00

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

51001-8219-14 0100 0140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $19,000.00

0.000

1.000

$0.00

$19,000.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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